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Great West Engineering 28878 03/24/23 Construction 5,123.75$             61096 04/19/23 5,123.75$          1 -$                -$                  5,123.75$          
Great West Engineering 28878 03/23/23 RPR 711.26$                61096 04/19/23 711.26$             1 -$                -$                  711.26$             
Great West Engineering 28878 03/23/23 Grant Admin 1,713.25$             61096 04/19/23 1,713.25$          1 -$                -$                  1,713.25$          
Great West Engineering 29165 04/20/23 Construction 6,786.65$             61124 05/04/23 6,786.65$          1 -$                -$                  6,786.65$          
Great West Engineering 29165 04/20/23 RPR 162.50$                61124 05/04/23 162.50$             1 -$                -$                  162.50$             
Great West Engineering 29165 04/20/23 Grant Admin 708.75$                61124 05/04/23 708.75$             1 -$                -$                  708.75$             
DN Tanks 2 04/30/23 Water Tank 172,948.93$         61142 05/08/23 172,948.93$      1 -$                -$                  172,948.93$      
Great West Engineering 29372 05/25/23 Construction 8,860.85$             61256 06/14/23 8,860.85$          2 -$                -$                  8,860.85$          
Great West Engineering 29372 05/25/23 RPR 8,546.05$             61256 06/14/23 8,546.05$          2 -$                -$                  8,546.05$          
Great West Engineering 29372 05/25/23 Grant Admin 793.25$                61256 06/14/23 793.25$             2 -$                -$                  793.25$             
DN Tanks 3 05/31/23 Water Tank 640,833.88$         61230 06/08/23 640,833.88$      2 -$                -$                  640,833.88$      
Jackson, Murdo & Grant 21010 06/15/23 Bond Counsel 25,000.00$           61278 06/23/23 -$                   -$                25,000.00$       1 25,000.00$        
DN Tanks 4 06/30/23 Construction 783,237.95$         783,237.95$      2 -$                -$                  783,237.95$      
Great West Engineering 29579 06/22/23 Construction 5,786.05$             61296 07/03/23 5,786.05$          2 -$                -$                  5,786.05$          

Great West Engineering 29579 06/22/23 RPR 13,026.63$           62196 07/03/23 3,992.89$          2 9,033.74$        1 -$                  13,026.63$        

Great West Engineering 29579 06/22/23 Geotech 470.25$                62196 07/03/23 427.50$             2 42.75$             2 -$                  470.25$             

Great West Engineering 29579 06/22/23 Grant Admin 876.75$                62196 07/03/23 876.75$             2 -$                -$                  876.75$             
Great West Engineering 29850 07/19/23 Construction 7,821.85$             61471 08/30/23 -$                   7,821.85$        1 -$                  7,821.85$          
Great West Engineering 29850 07/19/23 RPR 14,136.50$           61471 08/30/23 30.00$               3 14,106.50$      1 -$                  14,136.50$        
Great West Engineering 29850 07/19/23 Grant Admin 3,106.50$             61471 08/30/23 3,106.50$          3 -$                -$                  3,106.50$          

DN Tanks 5 07/24/23 Construction 203,819.65$         61440 08/17/23 126,819.65$      3 -$                77,000.00$       1 203,819.65$      

SRF 1 08/23/23 Debt Service 3,876.00$             -$                   -$                3,876.00$         1 3,876.00$          
Great West Engineering 30145 08/24/23 Construction 3,820.00$             61498 09/17/23 -$                   3,820.00$        2 -$                  3,820.00$          
Great West Engineering 30145 08/24/23 RPR 8,691.25$             61498 09/17/23 -$                   8,691.25$        2 -$                  8,691.25$          
Great West Engineering 30145 08/24/23 Grant Admin 1,760.00$             61498 09/17/23 1,760.00$          4 -$                -$                  1,760.00$          
DN Tanks 6 08/25/23 Construction 470,991.00$         61542 10/06/23 470,991.00$      4 -$                -$                  470,991.00$      

Great West Engineering 30393 09/21/23 Preliminary 
Design 7,391.00$             61527 10/06/23 7,391.00$          4 -$                -$                  7,391.00$          

Great West Engineering 30393 09/21/23 Construction 4,847.90$             61527 09/26/23 -$                   4,847.90$        2 -$                  4,847.90$          
Great West Engineering 30393 09/21/23 RPR 1,131.35$             61527 09/26/23 -$                   1,131.35$        2 -$                  1,131.35$          
Great West Engineering 30393 09/21/23 Grant Admin 479.25$                61527 09/26/23 479.25$             4 -$                -$                  479.25$             
 DN Tanks 7 09/26/23 Construction 68,001.08$           61543 10/06/23 68,001.08$        4 -$                -$                  68,001.08$        

Great West Engineering 30643 10/19/23 Preliminary 
Design 616.00$                61633 11/08/23 616.00$             5 -$                616.00$             

Great West Engineering 30643 10/19/23 Construction 4,506.75$             61633 11/08/23 -$                   4,506.75$        3 -$                  4,506.75$          
Great West Engineering 30643 10/19/23 RPR 4,781.25$             61633 11/08/23 -$                   4,781.25$        3 -$                  4,781.25$          

Great West Engineering 30643 10/19/23 Post 
Construction 76.50$                  61633 11/08/23 -$                   76.50$             3 -$                  76.50$               

Great West Engineering 30643 10/19/23 Grant Admin 751.50$                61633 11/08/23 -$                   751.50$           3 -$                  751.50$             
DN Tanks 8 10/30/23 Construction 124,286.32$         61649 11/17/23 124,286.32$      5 -$                -$                  124,286.32$      

Great West Engineering 31028 11/17/23 Preliminary 
Design 6,171.00$             61690 11/30/23 6,171.00$          6 -$                -$                  6,171.00$          

Great West Engineering 31028 11/17/23 Construction 1,760.00$             61690 11/30/23 -$                   1,760.00$        4 -$                  1,760.00$          
Great West Engineering 31028 11/17/23 Grant Admin 1,586.75$             61690 11/30/23 -$                   1,586.75$        4 -$                  1,586.75$          
DN Tanks 9 11/30/23 Construction 148,565.50$         61741 01/04/24 148,565.50$      6 -$                -$                  148,565.50$      

Great West Engineering 31242 12/22/23 Preliminary 
Design 4,400.00$             61768 01/11/24 4,400.00$          7 -$                -$                  4,400.00$          

Great West Engineering 31242 12/22/23 Construction 352.00$                61768 01/11/24 -$                   352.00$           5 352.00$             
Great West Engineering 31242 12/22/23 Grant Admin 1,591.75$             61758 01/11/24 1,591.75$        5 1,591.75$          

Great West Engineering 31530 01/26/24 Preliminary 
Design 3,470.00$             61868 02/07/24 3,470.00$          7 -$                -$                  3,470.00$          

Great West Engineering 31530 01/26/24 Grant Admin 2,345.75$             61868 02/07/24 94.75$               7 2,251.00$        5 2,345.75$          

Great West Engineering 31738 02/24/24 Preliminary 
Design 4,070.00$             4,070.00$          7 4,070.00$          

Great West Engineering 31738 02/24/24 Grant Admin 636.75$                636.75$             7 636.75$             
-$                     -$                   -$                -$                  -$                   
-$                     -$                   -$                -$                  -$                   

TOTAL INVOICES 2,785,427.90$      2,612,399.06$   67,152.84$      105,876.00$     2,785,427.90$   
TOTAL BUDGET 4,876,907.00$      3,586,907.00$   750,000.00$    540,000.00$     4,876,907.00$   
BALANCE 2,091,479.10$      974,507.94$      682,847.16$    434,124.00$     2,091,479.10$   

Copy and submit to the applicable funding agency with each drawdown request.
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